

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – Mahabubnagar Region -CRR grant 2017-18 Package No.NKL- KLP-II Comprising (2) Works-(1) Providing BT on Road from Kudikalla sunnapbavi thanda of Kollapur(M) Est. cost Rs.200.00 lakhs (2) Providing BT on Road from Chinthalapalli to Kondur via Thadakalavani thanda, Jalubai thanda of Pentlavalli (M), Est. cost Rs.600.00 lakhs of Nagarkurnool District, - Extension of Agreement Time up to 31.05.2021 without imposing penalty - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT

G.O.Rt.No. 208

Dated: 25-05-2021.

Read:-

From the ENC, PR, Hyderabad, Lr.No.WII/DEEIII/CRR/EOAT/Pkg No.NGKL-KL.II/2017-18, Dated.07.04.2021.

&&&

ORDER:

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31.05.2021(622 days) in respect of the work "Construction (2) Work-(1) Providing BT on Road from Kudikalla sunnapbavi thanda of Kollapur(M) and (2) Providing BT on Road from Chinthalapalli to Kondur via Thadakalavani thanda, Jalubai thanda of Pentlavalli (M), of Nagarkurnool District, without imposing penalty as the delay is not attributable to the contractor.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SANDEEP KUMAR SULTANIA
SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, Hyderabad.

Copy to:

The PS to Hon'ble M(PR,RD&MB).

SF/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER